STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 05/ 14/ 03 I N MENDOCI NO COUNTY IN WLLITS FROM 05/ 15/ 03
CONTRACT NUMBER 01-426904 0. 05 KM SOQUTH OF BAECHTEL CREEK CONTRACT CODE "A '
LOCATI ON 01- MEN- 101-45. 9/ 46. 2 BRI DGE TO 0.1 KM NORTH MADRONE 31 CONTRACT | TEMS
STREET
I NSTALL SI GNAL SYSTEM FEDERAL AlID ACST-Q101-(035)E

PHG QL01- (035) E

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 17. 0%

PROPGOSALS | SSUED 15 FUND TOTAL HB1 750, 000 TOTAL NUMBER OF WORKI NG DAYS 90
NUMBER OF Bl DDERS 5 ENG NEERS EST 527, 000. 00 AMOUNT UNDER 192, 223. 00 PERCENT UNDER EST 36. 47
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 334,777.00 3 ARGONAUT CONSTRUCTORS 707 542-4862
00171432
P O BOX 639 FAX 707 542-3210
SANTA ROSA CA 95402
2 357, 842. 00 5 GRANI TE CONSTRUCTI ON  COVPANY 831 724-1011
00000089
P O BOX 50085 FAX 831 768-4021
WATSONVI LLE CA 95077-5085
3 363, 200. 00 2 GH LOTTI CONSTRUCTI ON COVPANY 707 585-1221
I NC 00644515
246 GHI LOTTI AVENUE FAX 707 585-1601
SANTA ROSA CA 95407
4 383, 152. 00 1 J A GONSALVES AND SON 707 258-6261
CONSTRUCTI ON | NC 00676166
P O BOX 6553 FAX 707 258-1240
NAPA CA 94581-1553
5 423, 959. 00 4 KIEWT PACI FI C CO 360 693-1478
00433176
P O BOX 1769 FAX 360 693-5582

VANCOUVER WA 98668



01- 426904
01- MEN-101
05/ 14/ 03

Bl DDER | D NAME AND ADDRESS

Bl D245

SUMMARY OF REMAI NI NG BI DDERS PAGE 2
05/ 15/ 03

LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

03

BRADLEY ELECTRI C
NOVATO CA

LEMOS CONCRETE
SANTA RCSA CA

PRI CE STRI PI NG SERVI CE
CRESCENT CITY CA

THOVAS AND PRATT
PINOLE CA

TRAFFI C SOLUTI ONS
REDDI NG CA

W NDSOR FUEL
W NDSOR CA

| TEM5 30 AND 31

| TEM 21 ( PARTI AL)

ITEM5S 6, 7, 10 AND 23 THRU 29

I TEM 1

| TEM 3

| TEM 18



01- 426904 Bl D245

01- MEN-101 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

05/ 14/ 03 05/ 15/ 03
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

05 ARTHUR AND DEVI NCENZI CONCRETE | NC M NOR CONCRETE ( PARTI AL)
SANTA ROSA CA 95407

PRI CE STRI PI NG SERVI CE STRI PI NG AND MARKERS
CRESCENT CITY CA 095531

SPIRIT ROAD A LS PAVI NG REI NFORCEMENT FABRI C
SAN JOSE CA

STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS AND ROADSI DE Sl GNS
NI POMO CA 93444

W BRADLEY ELECTRI C ELECTRI CAL
NOVATO CA 94945

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 A B S L CONSTRUCTI ON GRI ND PAVEMENT ( PARTI AL)
HAYWARD CA
BRADLEY ELECTRI C ELECTRI CAL
NOVATO CA
PRI CE STRI PI NG SERVI CE STRI PI NG, MARKI NG AND DELI NEATORS
CRESCENT CITY CA
STATEW DE SAFETY AND SI GNS CHANGEABLE MESSAGE SI GN\S
SAN JOSE CA
TRAFFI C SOLUTI ONS CONSTRUCTI ON AREA SI GNS
REDDI NG CA

CONTI NUED ON NEXT PAGE



01- 426904 Bl D245

01- MEN-101 SUMMARY OF REMAI NI NG BI DDERS PAGE 4

05/ 14/ 03 05/ 15/ 03
LI' ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 W NDSOR FUEL PAVI NG FABRI C
W NDSOR CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 RI LEYS STRI Pl NG STRI PI NG
P O BOX 1188

BENICIA CA 94510

W BRADLEY ELECTRI C ELECTRI CAL
90 H LL ROAD
NOVATO CA 94945

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
04 PRI CE STRI PI NG SERVI CE STRI PI NG
CRESCENT CITY CA
STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS
NI POMO CA
W BRADLEY ELECTRI C ELECTRI CAL

NOVATO CA



01- 426904 Bl D245

01- MEN- 101 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
05/ 14/ 03 05/ 15/ 03
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 2, 000. 00* 2, 000. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 1, 500. 00* 1, 500. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 4, 000. 00* 4, 000. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 31, 108. 00* 31, 108. 00
5 (S) 128650 PORTABLE CHANGEABLE MESSAGE S| GN EA 3 1, 500. 00 4,500. 00
6 150715 REMOVE THERVOPLASTI C PAVEMENT MARKI NG M2 42 40. 00 1, 680. 00
7 150705 REMOVE YELLOW THERMOPLASTI C PAVENENT MR 33 75. 00 2, 475. 00
MARKI NG
8 150742 REMOVE ROADSI DE SI GN EA 8 100. 00 800. 00
9 152402 ADJUST WATER VALVE COVER TO GRADE EA 8 300. 00 2, 400. 00
10 152440 ADJUST MANHOLE TO GRADE EA 7 350. 00 2, 450. 00
11 (S) 153151 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 4,000 2.50 10, 000. 00
(25 MM MAXI MUM)
12 153215 REMOVE CONCRETE ( CURB AND GUTTER) M 61 35. 00 2,135. 00
13 153218 REMOVE CONCRETE S| DEWALK MR 100 25. 00 2, 500. 00
14 160101 CLEARI NG AND GRUBBI NG LS LUVMP SUM 2, 000. 00* 2, 000. 00
15 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 2, 000. 00* 2, 000. 00
16 390145 REPLACE ASPHALT CONCRETE SURFACI NG VB 150 240. 00 36, 000. 00
17 390190 ASPHALT CONCRETE (TYPE A, 12.5- MV TONN 1, 100 68. 00 74, 800. 00
MAXI MUM GRADI NG)
18 393001 PAVEMENT REI NFORCI NG FABRI C MR 1, 330 3.30 4, 389. 00
19 566011 ROADSI DE SI GN - ONE POST EA 2 350. 00 700. 00
20 568001 I NSTALL SI GN ( STRAP AND SADDLE BRACKET EA 3 250. 00 750. 00
METHOD)
21 731627 M NOR CONCRETE ( CURB, S| DEWALK AND VB 20 850. 00 17, 000. 00
CURB RAMP)
22 800391 CHAIN LI NK FENCE (TYPE CL-1.8) M 30 125. 00 3, 750. 00
23 031015 DELI NEATOR ( CLASS 1) ( SURFACE MOUNTED) EA 10 35. 00 350. 00
24 (S) 840515 THERVOPLASTI C PAVEMENT MARKI NG MR 110 50. 00 5, 500. 00
25 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 1,100 2.50 2, 750. 00
26 (S) 840563 200 MM THERMOPLASTI C TRAFFI C STRI PE M 89 5. 00 445. 00
27 (S) 840570 100 MM THERMOPLASTI C TRAFFI C STRI PE M 630 2.50 1, 575. 00
(BROKEN 10.98 M- 3.66 M
28 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 320 3.50 1, 120. 00
29 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 220 5. 00 1, 100. 00
30 860201 SI GNAL AND LI GHTI NG LS LUMP SUM 110, 000. 00* 110, 000. 00
31 031016 SALVAGE LI GHTGUARD LS LUMP SUM 3, 000. 00* 3, 000. 00

TOTAL 334,777.00
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01- 426904

01- MEN-101
05/ 14/ 03
SECOND
BI D AMOUNT

1, 000. 00* 1000. 00
1, 300. 00~ 1300. 00
3, 600. 00* 3600. 00
12, 100. 00* 12100. 00
3, 600. 00 10800. 00
40. 00 1680. 00
75. 00 2475. 00
100. 00 800. 00
700. 00 5600. 00
765. 00 5355. 00
3.50 14000. 00
32.00 1952. 00
29. 00 2900. 00
2, 000. 00* 2000. 00
2, 000. 00* 2000. 00
525. 00 78750. 00
50. 00 55000. 00
3. 00 3990. 00
425. 00 850. 00
250. 00 750. 00
1, 150. 00 23000. 00
115. 00 3450. 00
50. 00 500. 00
50. 00 5500. 00
2.50 2750. 00
5.00 445. 00
2.50 1575. 00
3. 50 1120. 00
5. 00 1100. 00
108, 500. 00* 108500. 00
3, 000. 00* 3000. 00
357, 842. 00

SUMMARY

OF REMA

RD

AMOUNT
00* 1000
00* 5000
00* 4000
00* 16000
00 6000
00 1680
00 2475
00 1600
00 3200
00 3500
35 13400
00 2440
00 2500
00* 2000
. 00* 2000.
.00 51000.
.00 92400.
.50 4655.
.00 500.
.00 225.
.00 14000.
.00 2700.
.00 350.
.00 5500.
.50 2750.
.00 445,
.50 1575.
.50 1120.
00 1100.
00* 115085.
00* 3000.

363, 200. 00

FOURTH
BI D AMOUNT

1, 500. 00* 1500
1, 500. 00~ 1500
13, 500. 00* 13500
15, 000. 00* 15000
2,500. 00 7500
20. 00 840.
40. 00 1320
100. 00 800
500. 00 4000
500. 00 3500
3.00 12000
27.00 1647
20. 00 2000
16, 000. 00* 16000
1, 750. 00* 1750
325. 00 48750
79. 00 86900
2.50 3325
300. 00 600
500. 00 1500
1, 400. 00 28000
85. 00 2550
55. 00 550
45. 00 4950
5. 00 5500
10. 00 890
2.00 1260
2.00 640.
4.00 880.
110, 000. 00* 110000.
4, 000. 00* 4000.
383, 152. 00

Bl D245
PAGE 6
05/ 15/ 03
FI FTH

Bl D AMOUNT
10, 000. 00* 10000
4, 300. 00* 4300
4, 000. 00* 4000
70, 000. 00* 70000
4, 500. 00 13500
40. 00 1680
75. 00 2475
100. 00 800
900. 00 7200
1, 000. 00 7000
3.50 14000
120. 00 7320
60. 00 6000
2, 000. 00* 2000
2, 000. 00* 2000.
282. 00 42300
72.00 79200
5.00 6650.
200. 00 400
300. 00 900.
680. 80 13616.
50. 00 1500.
35. 00 350.
50. 00 5500.
2.50 2750.
5.00 445,
2.50 1575.
3. 50 1120.
5. 00 1100.
110, 278. 00* 110278.
4, 000. 00* 4000.

423, 959. 00



